COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/29/2005

ESTIMATE SUMMARY 08:01:59
CONTID: C15074 ESTIMATE NO: 0006 PROG SPEC YR:2002
PCN: 15074-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 100.( DAYS TIME ALLOW: 100 WORK DAYS
FY05 R6 SIGNALS:SH88/177, SH83 PERCENT TIME: 100.00 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: SHE R600-240

FY0S5 R6 SIGNALS: SH88/177 & SH83/Dayton

NAME OF ROAD: 88A
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 09/29/2005 DATE TIME STARTED 03/28/2005
250 N. MAIN ST. DATE LET 02/17/2005 DATE WORK BEGAN  03/28/2005
DATE AWARDED 02/25/2005 DATE TIME STOPPED 09/12/2005
DATE CONTRACT EXECUTED 03/17/2005 DATE ACCEPTED 09/12/2005
BRIGHTON CoO 80601 720/685-0041 DATE NOTICE TO PROCEED 03/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 437,579.17 PARTICIPATING S 437,579.18 $ 5,230.33
AWARD PROJECT AMT: $ 449,882.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 437,579.18 5,230.33
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 437,579.18 5,230.33
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,748.24 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 430,830.94 5,230.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 430,830.94 5,230.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,230.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15074-BID ESTIMATE RUN 09/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0006 08:01:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00195 *REMOVAL OF MEDIAN COVER 0.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0010 202-00200 *REMOVAL OF SIDEWALK 177.600 177.600
SY 0.000 0.00
23.25000 177.600 4,129.20
0015 202-00203 *REMOVAL OF CURB AND GUTTER 346.500 346.500
LF 0.000 0.00
8.25000 346.500 2,858.63
0020 202-00220 *REMOVAL OF ASPHALT MAT 12.000 12.000
SY 0.000 0.00
55.00000 12.000 660.00
0025 202-00810 REMOVAL OF GROUND SIGN 1.000 1.000
EACH 0.000 0.00
150.00000 1.000 150.00
0030 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
4,100.00000 1.000 4,100.00
0035 203-01597 *POTHOLING 42.000 40.000
HOUR 2.000 270.00
135.00000 42.000 5,670.00
0040 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
1.80000 0.000 0.00
0045 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
965.00000 0.000 0.00
0050 208-00050 STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0055 208-00205 EROSION CONTROL SUPERVISOR 10.000 10.000
HOUR 0.000 0.00

51.00000 10.000 510.00
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PCN: 15074-BID ESTIMATE RUN 09/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0006 08:01:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00815 RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
155.00000 2.000 310.00
0065 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 6.000 6.000
EACH 0.000 0.00
640.00000 6.000 3,840.00
0070 210-00870 RESET COORDINATION UNIT 6.000 6.000
EACH 0.000 0.00
1,050.00000 6.000 6,300.00
0075 210-00890 RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000
EACH 0.000 0.00
900.00000 4.000 3,600.00
0080 210-04025 MODIFY STRUCTURE 1.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0085 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.030 9.030
TON 0.000 0.00
123.50000 9.030 1,115.21
0090 503-00036 *DRILLED CAISSON (36 INCH) 114.000 114.000
LF 0.000 0.00
175.00000 114.000 19,950.00
0095 607-11525 FENCE (PLASTIC) 90.000 90.000
LF 0.000 0.00
3.75000 90.000 337.50
0100 608-00000 *CONCRETE SIDEWALK 124.260 124.260
sy 0.000 0.00
53.00000 124.260 6,585.78
0105 608-00010 *CONCRETE CURB RAMP 117.330 117.330
Sy 0.000 0.00
123.00000 117.330 14,431.59
0110 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 101.000 101.000
LF 0.000 0.00

23.00000 101.000 2,323.00
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PCN: 15074-BID ESTIMATE RUN 09/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0006 08:01:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 264.500 264.500
LF 0.000 0.00
26.00000 264.500 6,877.00
0120 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000 0.000
SF 0.000 0.00
6.50000 0.000 0.00
0125 612-00001 DELINEATOR (TYPE I) 18.000 18.000
EACH 0.000 0.00
25.00000 18.000 450.00
0130 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 954.000 954.000
LF 0.000 0.00
11.50000 954.000 10,971.00
0135 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 1,470.000 1,470.000
LF 0.000 0.00
12.50000 1,470.000 18,375.00
0140 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 630.500 630.500
LF 0.000 0.00
7.50000 630.500 4,728.75
0145 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 291.000 291.000
LF 0.000 0.00
8.50000 291.000 2,473.50
0150 613-07000 PULL BOX (SPECIAL) 2.000 2.000
EACH 0.000 0.00
550.00000 2.000 1,100.00
0155 613-10000 WIRING 1.000 1.000
LS 0.000 0.00
5,500.00000 1.000 5,500.00
0160 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 5.000 5.000
EACH 0.000 0.00
325.00000 5.000 1,625.00
0165 614-00011 SIGN PANEL (CLASS 1I) 117.800 117.800
SF 0.000 0.00

14.00000 117.800 1,649.20
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PCN: 15074-BID ESTIMATE RUN 09/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0006 08:01:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-00013 SIGN PANEL (CLASS III) 30.000 30.000
SF 0.000 0.00
25.00000 30.000 750.00
0175 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 6.000 6.000
SLIPBASE)
LF 0.000 0.00
35.00000 6.000 210.00
0180 614-70000 PROGRAMMABLE TRAFFIC SIGNAL FACE 4.000 4.000
EACH 0.000 0.00
2,180.00000 4.000 8,720.00
0185 614-70117 PEDESTRIAN SIGNAL FACE (16) 14.000 14.000
EACH 0.000 0.00
395.00000 14.000 5,530.00
0190 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 20.000 20.000
EACH 0.000 0.00
570.00000 20.000 11,400.00
0195 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
880.00000 4.000 3,520.00
0200 614-72889 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 5.000 5.000
(NON-INVASIVE)
EACH 0.000 0.00
1,050.00000 5.000 5,250.00
0205 614-81145 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 0.000 0.000
EACH 0.000 0.00
20,700.00000 0.000 0.00
0210 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 6.000 6.000
EACH 0.000 0.00
21,000.00000 6.000 126,000.00
0215 614-84100 TRAFFIC SIGNAL PEDESTAL POLE ALUMINUM 1.000 1.000
EACH 0.000 0.00
1,550.00000 1.000 1,550.00
0220 614-86246 CONTROLLER (TYPE 170E-HC11) 2.000 2.000
EACH 0.000 0.00

17,800.00000 2.000 35,600.00
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PCN: 15074-BID ESTIMATE RUN 09/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0006 08:01:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 614-87030 FOUR CHANNEL DETECTOR CARD 3.000 3.000
EACH 0.000 0.00
930.00000 3.000 2,790.00
0230 625-00000 *CONSTRUCTION SURVEYING 1.000 0.500
LS 0.500 2,010.00
4,020.00000 1.000 4,020.00
0235 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
13,500.00000 1.000 13,500.00
0240 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
2,460.00000 1.000 2,460.00
0245 630-00000 *FLAGGING 359.500 340.000
HOUR 19.500 468.00
24.00000 359.500 8,628.00
0250 630-00003 *UNIFORMED TRAFFIC CONTROL 38.000 38.000
HOUR 0.000 0.00
59.00000 38.000 2,242.00
0255 630-00007 *TRAFFIC CONTROL INSPECTION 64.000 64.000
DAY 0.000 0.00
21.50000 64.000 1,376.00
0260 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 76.000
DAY 4.000 1,640.00
410.00000 80.000 32,800.00
0265 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 11.000 6.300
EACH 4.700 96.35
20.50000 11.000 225.50
0270 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 27.000 18.900
EACH 8.100 166.05
20.50000 27.000 553.50
0275 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 14.400
EACH 1.600 32.80

20.50000 16.000 328.00
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PCN: 15074-BID ESTIMATE RUN 09/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0006 08:01:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 140.000 126.000
SF 14.000 126.00
9.00000 140.000 1,260.00
0285 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 102.00
510.00000 2.000 1,020.00
0290 630-80360 *DRUM CHANNELIZING DEVICE 50.000 45.000
EACH 5.000 127.50
25.50000 50.000 1,275.00
0295 630-80380 *TRAFFIC CONE 149.000 112.500
EACH 36.500 191.63
5.25000 149.000 782.25
0300 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70310 F/A LANDSCAPING RESTORATION 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 900-00022 ADDED ITEM (SQUARE YARD)/ REMOVAL OF MEDIAN COVER 268.000 268.000

(SPECIAL) /CMO # 02
SY 0.000 0.00

18.80000 268.000 5,038.40



CONTID: C15074 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 15074-BID ESTIMATE RUN 09/29/2005
PROJECT: SHE R600-240 ESTIMATE NO: 0006 08:01:59
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 900-00021 ADDED ITEM (SQUARE FOOT)/ MEDIAN COVER MATERIAL 2,412.000 2,412.000
PATTERNED CONCRETE (SPECIAL)/CMO # 03
SF 0.000 0.00
8.18000 2,412.000 19,730.16
CAT 0200 CURRENT AMT $ 427,979.17 $ 5,230.33$ 427,979.17
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0325 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0330 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
CAT 0400 CURRENT AMT $ 9,600.00 $ 0.00$ 9,600.00
PROJECT TOTAL CURRENT AMT $ 437,579.17 $ 5,230.33 8 437,579.17



